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Resource Allocation Planning Service (RAPS)

Interplanetary Network Directorate
DEEP SPACE MISSION SYSTEMS (DSMS)

           JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE 

                                              Thursday, March 19, 2009, 1 pm. PDT 

                                                    JPL - Building 126, Room 200 

                                                    Telecon Line – (818) 354-2626 

AGENDA 

  1.    Introductory Remarks ...............................................................................................  D. Morris 

  2.    Conflict Resolution ....................................................................................................  D. Morris 
  3.    Action Items – DSN Customer Forum ......................................................................  D. Morris 

  4.    SPECIAL REPORTS:  
  5.    Resource Analysis Team ..........................................................................................  E. Martinez 

        ●      Mid-Range Status  

        ●      Proposed DSS Downtime Changes ..................................................................  D. Dillard 
                ●  DSS-24 Painting & Depot Level Maintenance in September – October 2009 

                ●  DSS-14 Grouting October 2009 and January 2010 (3 days) 
                ●  DSS-54 Acq. Aid Calibration October 2009 (2 weeks, Daylight Hours) 

                ●  DSS-15 Pintle Bearing & Elevation Gearbox Replacement in Nov. 2009 -  January 2010 
                ●  DSS-14 Life Extension Shifted to begin March 2010 and end October 2010 

                ●  DSS-25 Ka-band Transmitter Installation November – December 2010  
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MID-RANGE SCHEDULING STATUS

RESOURCE NEGOTIATION STATUS

– 2009 WEEKS 18 - 19 (THRU 05/10/2009) HAVE BEEN RELEASED TO DSN 
SCHEDULING AS OF 03/12/2009.

– 2009 WEEK 20 IS DUE TO  BE RELEASED ON 03/19/2009, and WEEK 21 IS 
DUE TO BE RELEASED ON 03/24/2009.

– 2009 WEEKS 20 - 28 (THRU 07/12/2009) HAVE REMAINING FACILITY AND 
EQUIPMENT CONFLICTS.

The Mid-Range Scheduling received all inputs for the LRO schedule from White Sands as of 
03/17/2009 and awaiting inputs from LCRO Project Scheduler.

The Mid-Range Scheduling process has schedule 16 weeks ahead of real-time.  Currently, 
there are 7 weeks of conflict-free schedules.  Conflict resolution is required for the following 
eight weeks: 05/11/2009 through 07/12/2009.
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ON-GOING SPECIAL STUDIES/ACTIVITIES

– SOHO / SDO Compatibility Testing Supportability study was requested by the Mission, 
and study is scheduled to be completed by 03/24/2009
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– Ongoing / Approved Projects –
Project Acronym Launch 

or Start EOPM EOEM

DSN Antenna Calibration DSN -- -- --

DSS Maintenance DSS -- -- --

DSN ZDD Calibration DSN -- -- --

Reference Frame Calibration (Cat M&E and Clock Sync) DSN 10/01/01 09/30/20 12/31/30 

Voyager 2 VGR2 08/20/77 10/15/89 12/31/13 

Voyager 1 VGR1 09/05/77 12/31/80 12/31/13 

Goldstone Solar System Radar GSSR 10/01/88 09/30/20 12/31/30 

European and Global VLBI Systems EGS 10/01/88 09/30/20 12/31/30 

Ulysses ULYS 10/06/90 09/11/95 03/31/09

Geotail GTL 07/24/92 07/24/95 09/30/10

Space Geodesy Programme SGP 05/01/93 09/30/20 12/31/30 

Wind WIND 11/01/94 11/01/97 11/30/13

Ground Based Radio Astronomy GBRA 10/01/95 09/30/20 12/31/30 

SOHO SOHO 12/02/95 05/02/98 12/31/13
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– Ongoing / Approved Projects –
Advanced Composition Explorer ACE 08/25/97 02/01/01 10/01/13

Advanced Tracking and Observational Techniques (ATOT) ATOT 10/01/97 09/30/20 12/31/30 

Cassini CAS 10/15/97 06/30/08 06/30/10 

Chandra X-Ray Observatory CHDR 07/23/99 09/30/14 09/30/19 

Cluster 2 - S/C #2 (Samba) CLU2 07/16/00 02/15/03 09/30/11 

Cluster 2 - S/C #3 (Rumba) CLU3 07/16/00 02/15/03 09/30/11 

Cluster 2 - S/C #1 (Salsa) CLU1 08/09/00 02/15/03 09/30/11 

Cluster 2 - S/C #4 (Tango) CLU4 08/09/00 02/15/03 09/30/11 

Mars Odyssey 2001 M01O 04/07/01 08/24/04 12/31/10 

Wilkinson Microwave Anisotropy Probe WMAP 06/30/01 10/01/03 09/30/10 

International Gamma Ray Astrophysics Lab INTG 10/17/02 12/18/04 12/31/12 

Hayabusa (MUSES - C) MUSC 05/09/03 06/10/10 - - -

Mars Express Orbiter MEX 06/02/03 02/11/06 05/01/09 

Spirit (Mars Exploration Rover - A) MER2 06/10/03 04/06/04 10/01/11 

Opportunity (Mars Exploration Rover - B) MER1 07/07/03 04/27/04 10/01/11 

Spitzer Space Telescope (SIRTF) STF 08/25/03 05/31/09 05/31/14 
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– Ongoing / Approved Projects –
Rosetta ROSE 02/26/04 12/31/15 - - -

Kepler KEPL 03/06/09 11/10/12 TBD

GOES-O GO14 04/28/09 04/21/13 TBD

Messenger MSGR 08/03/04 03/19/12 - - -

Mars Reconnaissance Orbiter MRO 08/12/05 12/31/10 12/31/15 

Venus Express VEX 11/09/05 09/24/07 05/01/09 

New Horizons NHPC 01/19/06 04/17/16 TBD

Stereo Ahead STA 10/26/06 01/22/09 01/22/13 

Stereo Behind STB 10/26/06 01/22/09 01/22/13 

EPOXI (Deep Impact) DIF 07/03/07 11/14/10 - - -

NExT (Stardust) SDU 07/03/07 02/27/11 - - -

Phoenix PHX 08/04/07 08/31/08 10/30/08 

Kaguya (SELENE) SELE 09/14/07 11/21/08 TBD

Dawn DAWN 09/27/07 07/04/15 TBD

Chandrayaan - 1 CH1 10/22/08 04/09/09 04/09/10 

Lunar Crater Observation and Sensing Satellite (LCROSS) LCRO 05/21/09 08/19/09 09/11/09
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– Ongoing / Approved Projects –

Lunar Reconnaissance Orbiter LRO 05/21/09 11/30/09 TBD

Juno JUNO 08/08/11 10/20/18 TBD

Gravity Recovery and Interior Laboratory-A (GRAIL-A) TBD 09/09/11 06/06/12 TBD

Gravity Recovery and Interior Laboratory-B (GRAIL-B) TBD 09/09/11 06/06/12 TBD

Mars Science Laboratory 2009 MSL 10/25/11 04/04/14 TBD
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– Advanced / Planning Projects –
ADVANCED PLANNING PROJECTS

Project Acronym Launch 
or Start EOPM EOEM

Lunar Atmosphere and Dust Environment Explorer (LADEE) TBD 10/01/11 TBD TBD

Discovery-12 TBD 01/01/13 TBD TBD

James Webb Space Telescope JWST 06/15/13 02/28/19 TBD

Mars Atmosphere and Volatile EvolutioN (MAVEN) M13S 10/31/13 12/30/16 TBD

Magnetospheric MultiScale MMS 10/20/14 03/20/17 TBD

Beyond Einstein-1 TBD 07/01/15 TBD TBD

New Frontiers-3 TBD 01/01/16 TBD TBD

Discovery-13 TBD 01/01/17 TBD TBD

Solar Sentinels/Inner Heliospheric TBD 04/01/17 TBD TBD

Outer Planet-1 TBD 06/01/17 TBD TBD

Discovery-14 TBD 01/01/20 TBD TBD
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